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Issue 11 – April 2020 
NEW 

 

Marigold and the WID are working 

closely with the Town of Strathmore 

and partners to complete 

Development Permit requirements, 

the Building Permit submission, and  

the construction tender package. 

Marigold will be focusing on 

prioritising what facility pieces are 

suitable for seeking grant funding; 

there are several unique areas and 

equipment  such as common area, 

AV and security, and the shipping 

and receiving sortation system. 

Marigold HQ staff met with 

interior designers to review 

proposed designs for the 

facility. 

BRZ Partnership 

Architecture expects to see 

shovels in the ground by 

June. 

PROJECT HISTORY:  Background information and details on past progress, as well as previous issues of this publication 

can be found on the Marigold website at: 

www.marigold.ab.ca/projects-events/new-headquarters-building/the-project 

Documents and packages  

Our joint facility architects with BRZ Partnership Architecture 
have been working closely with the Town of Strathmore to 
complete Development Permit requirements. A final revised 
package of site and landscape drawings are being reviewed by 
Marigold and the Western Irrigation District staff. We will be 
able to submit the drawing package for Building Permit 
submission anytime after the final Development Permit drawings 
are reviewed. The construction tender package will be put 
together and posted around the same time.   

Joint Facility Committee Meeting 

Marigold and the WID staff are reviewing options for 
construction insurance as the construction tender is prepared.  

Finalizing designs 

Over the past two months, Marigold and the WID staff have 
worked through versions of the floor plan “data sheets” 

provided by BRZ. The data sheets firm up specific details 
required in each space in the floor plan. The architectural team 
and engineers then use the data sheets to generate the 
construction drawings. On March 24, Marigold and the WID staff 
met with the electrical engineer from WSP, who has been 
subcontracted by BRZ to complete electrical drawings and 
establish power requirements for the facility. WSP has been 
communicating with Fortis Alberta to ensure appropriate utilities 
are run to our site, and obtaining quotes for the work. 

On March 10, Marigold HQ staff met with Deanna Christensen 
(BRZ interior designer) at Marigold HQ to review proposed 
finishings for the facility, such as flooring, lighting and general 
colour schemes. Marigold staff also met on March 26 with 
Deanna and HBI Interiors to review preliminary furniture 
proposals and other finishings, such as office doors and privacy 
considerations.  Both of these meetings were high level 
conversations to further clarify Marigold’s functional 
requirements and look and feel for the facility. 


