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NEW 

 

South-west corner of the Marigold wing and delivery bays in April 2021. 



 

 

The building project remains on track. The WID has begun 

on the sewer system, which was part of their owner-

provided scope of work. The WID will be constructing a 

rainfall capture system used to irrigate landscaped areas 

that incorporate native and drought-tolerant species. This 

will reduce overall water demand and enhance water-use 

efficiency. 

Marigold, Lear Construction, BRZ Partnership Architecture 

Inc. and Axia/Bell are progressing in their coordination for 

the installation of the SuperNet. Bell has completed the 

construction work to the property line. Completion of the 

installation to the server room is being scheduled for early 

July. 

Marigold and the WID are working towards the 

telecommunications site servicing.   

Project Budget 

Expected change orders came through for water and gas 

supply, steel, lighting, and the Marigold Copy Room which 

involved mechanical and electrical work. Marigold will be 

purchasing a new UPS system which will involve some 

electrical redrafting of the construction drawings. 

Marigold and the WID also met with WSP electrical 

engineer, Stephan Kruger, on April 1 to review the quote 

requested from Lear for security electrical.  

Furniture and equipment 

Marigold staff has been reviewing three bids for common 

area furniture and equipment with the WID from HBI, 

RGO, Source Furniture Calgary and Group4 Interiors. 

Finalization for our needs for the remainder of the FFE for 

the Marigold wing is ongoing. Marigold staff also met with 

Lyngsoe Systems on March 31 to discuss the requirements 

for the installation of the automatic sortation system. 

HQ building sale 
Marigold has engaged Ria Mavrikos with Re/Max Key for 
the sale of the current facility. Based on the realtor’s 
assessment and a property appraisal completed in 
December 2020, the facility is listed for $1.575 Million. 
Interested parties are welcome to contact Ria at Re / Max 
Key Chestermere or Marigold CEO Michelle Toombs.  
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Marigold’s senior management met 

with WID staff on March 12 to begin 

work on a draft Operational 

Agreement outlining each party’s 

tasks and requirements. Marigold 

and WID staff are reviewing the 

agreement in tandem with the 

template Condo Bylaws provided 

through the Condominium Act.  

Despite the cold weather halting some 

outdoor work, Lear Construction 

maintained momentum and the project is 

on schedule. Roofing and steel studs are 

nearing completion, concrete pads are 

being polished, windows are being 

framed and cabling and electrical are 

underway.  

The Town of Strathmore agreed to sponsor 

a grant application that Marigold and WID 

submitted on March 29 to FCC Agrispirit. 

The grant request is asking for $25,000 to 

partially pay for furniture to outfit the 

common area multipurpose space. A 

decision will be made in August. 
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Common area multi-purpose space 

South-west corner 
CEO Office 
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Common area multi-purpose space and part of Marigold 
wing on the right. View from the north-west side. Delivery bays 

Looking towards the Marigold wing 


